

## Ford Site Planning Timeline

		2006			2007												2008									
Task	Responsible Parties	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	
City Council Resolution	CM Harris, Mayor's Office, PED																									
Establish Task Force	CM Harris, Mayor, P.C. chair Alton																									
Prepare RFP	PED																									
Set Staff Team	PED																									
Select Visioning / Planning Consultant	PED in consultation with Ford																									
Alternatives Visioning and Market Analysis	Consultant, Task Force, PA, PED																									
Select AUAR Consultant	Ford, PED																									
EAW	City staff																									
Conduct AUAR	Consultant, PED, City staff																									
Conduct Fiscal Impact Analysis	City staff																									
Recommend Preferred Alter.	Task Force																									
Select Preferred Alternative	Mayor, Council, PC, Ford																									
Zoning and Comp. Plan Changes	PED																									

CM = Councilmember

P.C. = Planning Commission

PED = Department of Planning & Economic Development

PA = Port Authority