Indian Mounds Regional Park
Project Timeline

2018 | 2019

August | September | October | November | December | January | February | March | April | May | June | July

PHASE I

- Research / Inventory / Analysis
- Project Initation Meetings
- Meet with Trail Reconstruction Consultant
- Establish Project Advisory Team
- Initialize Collaboration with Native American Communities
  *Submit meeting notes to client following each consultation meeting
- **Submit draft CLR PART I**
- **Client & PAT Review of CLR Part I**
- Project Advisory Team Meetings: 1, 2, 3, 4, 5, 6
- Community Engagement Events: 1, 2, 3, 4, 5, 6

AUGUST: Submit Final CLR

PHASE II

- Identify Planning, Design, and Management Issues
- Visitor Experience Program
- Establish Landscape Interpretation Themes
- Landscape Treatment and Interpretive Plan Concept Development
- Finalize Landscape Treatment and Interpretive Plan
- **Submit draft CLR PART II**
- **Client & PAT Review of CLR Part II**