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Meeting Minutes 
  

1. Review of Community Advisory Committee Meeting #1 (November 30th, 2016) 
a. Project Schedule, Budget, and Funding Review 

 Design and Testing ($1,287,000 – 2016 and 2017 CIB) 
 Building construction in 2018 ($6,860,000 2018 CIB) 
 Site completion in 2019 ($1,323,000 2019 CIB) 
 There is still time for input in the schedule as time progresses opportunities 

to make changes become more limited 
b. Preliminary Program Review 

 Priorities from Open House and CAC #1 were discussed such as 
exercise/fitness, full-size gym, commercial kitchen, multi-purpose room, 
outside football and basketball, soccer and Hmong sports 

 Request was made to add baseball to the list of outdoor sports and add it to 
the site plan 

 What is the difference between Rec Check and Child Room – Child room 
should be removed. It is the same thing named differently 

 Will spaces be designed for dance, with a sprung floor, mirrored wall, barre – 
yes, this can be done in the current plan with the room on the second floor 

c. Site Plan Review 
 The site concept studies were reviewed and how we got to the accepted 

concept. 
 Full-size football & soccer 
 Building on the north side, helps link triangle spaces on either side 
 Full-size basketball, Kato 
 Horseshoes and stormwater management at current horseshoe park 
 Parking with drop off 
 Would still like to see baseball included 

 Is there any progress on synthetic turf grant opportunities?  
 Nothing to report at this time 
 Budget doesn’t provide for it at this time. 

 
2. Planning Update 

a. Site Plan  



 
 Space should be provided for large trucks to sit during deliveries of large 

items; Box truck size, not a semi-which on a rare occasion could park on 
Galtier 

 Exterior doors should be large and have a removable astragal for ease of 
moving items in and out of the building 

 Parking lot could consider only one curb cut on Galtier 
 The entire perimeter of the site will be fenced if synthetic turf. 

 There will be fencing at volleyball and other sports that are located 
near sidewalks 

 Football does not kick field goals at this level, should be okay with end zone 
so close to parking and play area 

 Free right from Como to Marion is still unknown, the county has not sent 
diagrams to the City yet, the county has not identified funds to complete any 
changes 

 Horseshoes need a gang box, extra sand, a porta potty, as they have today. 
 As the site completion will not happen until 2019 there may be time to look 

for grants 
b. Building Ground Floor Review 

 How big is the multi-purpose room? 
 How is the kitchen accessed from the outside? 

 Through a concession window on the inside, not directly to the 
outside due to heating cooling considerations, and safety. 

 Where does the elevator go?  
 Under study 

 Double doors out of the gym with no astragal, into/out of storage rooms also 
needed. There has been trouble at other facilities like Jimmy Lee 

 Two large doors at service area near gym, tall and wide are possible 
 Opportunities exist for teens to help design and make it their own 
 Is there a time when concessions need to be accessed when the building is 

not open? No. Concessions will only be available if the building is open 
c. Second Floor 

 Single toilet room should be added 
 Can the second floor space be used for dance?  

 With correct flooring included, yes. 
 Lockers would be nice for fitness and walking track 

 
3. Case Study Review 

 Paul Public school “too out there” with its design 
 Are there opportunities to pursue solar technology; 3M is often looking for 

partners 
 B3 will require a heightened level of energy efficiency, how this is 

accomplished is yet to be determined 
 Kathleen requested that JLG do a context study of Frogtown and be context-

sensitive 
 There are many public artists in Frogtown who would love to participate, 

what is the plan for this? 
 We are using 1% of project funds for public art, there will likely be a 

Call for Entry for artist to submit qualifications, Chris will 
communicate this with the team when that time comes 

 Movable bleachers in the gym are preferred 
 Teen Room- acoustics have been a concern at other facilities 

 The images presented look busy 
 Is there an opportunity for Teens to participate in design? To gain a 

sense of ownership of the space 
 Rain Garden example- Parks Operations staff prefers perennials and shrubs 
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4. Future Meeting date to be determined  
a. Chris will notify group when this is scheduled for late January 

 
-end of meeting- 
 
Community Advisory Committee meeting #3 is yet to be scheduled 
 
www.stpaul.gov/scheffer for more information 


