INDIAN MOUNDS REGIONAL PARK
TENTATIVE PROJECT TIMELINE

**2018**

- **APR**
  - Trail Reconstruction: Release RFP
  - RFP Evaluation Period
  - Project Advisory Team Establishment
  - Cultural Landscape Study: Phase 1
- **MAY**
  - Trail Construction Documents
  - Pre-Limiary Design
- **JUN**
  - Geophysical Survey
  - Task 1: Collaborate and provide any preliminary cultural and environmental inventory findings to the Trail Reconstruction Consultant
  - Task 2: Community Engagement Process (TBD)
- **JUL**
  - Contract Process
  - Task 3: Develop Cultural Landscape Interpretive Plan
- **AUG**
  - Award Consultant
  - Award Consultant Contract Process
  - Preliminary Design
  - Trail Construction

**2019**

- **JAN**
  - Trail Construction
- **FEB**
  - Trail Construction
- **MAR**
  - Trail Construction
- **APR**
  - Trail Construction
- **MAY**
  - Trail Construction
- **JUN**
  - Trail Construction
- **JUL**
  - Trail Construction
- **AUG**
  - Trail Construction

**TENTATIVE PROJECT TIMELINE**

- **MIAC, THPO Tentative Meetings/Communication**
- **Local Community Tentative Meetings**