

# Lilydale Regional Park Task Force Meetings - PRELIMINARY Schedule

*Note: Funding for picnic shelter and roadway design becomes available July 1, 2010 with sunset date of June 30, 2012.*

## Task Force Meeting #1 - July 2010

- Discuss goals and objectives for picnic shelter. Includes discussion on parking needs and roadway design associated with picnic shelter
- Develop design parameters for picnic shelter and roadway design
- City to initiate process to bring Architect and Engineer on board prior to Task Force meeting allowing consultants to hear input directly from Task Force.

Allow 1 to 2 months for Architect and Engineer to develop concepts for next Task Force Meeting.

## Picnic Shelter Task Force Meeting

### Task Force Meeting #2a - August 2010

- Architect to present concept plans to Task Force
- Task Force to provide design input/comments
- Recommend design direction
- Architect to receive direction to work towards final concept plan for picnic shelter.

## Roadway Task Force Meeting

### Task Force Meeting #2b - September 2010

- Engineer to present road alignment and parking options
- Address any concerns or questions regarding roadway redesign
- Recommend design direction
- Engineer will receive direction on final concept plan for roadway redesign.

## Picnic Shelter

### Task Force Meeting #3a - October 2010

- Task Force recommendation for final design

## Final Task Force Meeting / Open House

### Task Force Meeting #4 - January 2011

- Architect and Engineer to present final concepts plans together
- Public able to view plans and offer comment
- Task Force Meetings concluded for Picnic Shelter and Roadway design.
- Architect and Engineer develop construction documents

## Roadway

### Task Force Meeting #3b - November 2010

- Task Force recommendation for final design

## Next Steps ?

Funding for roadway and picnic shelter construction

*(Metro Parks, Legacy Funds, CIB Funds, Federal Transportation Enhancement Funds?)*