



Rubbish to Resource- Community Assessment Project

1/30/2013



	Finalize Report & Submittal	City Council and Mayor		2013
	Community Clean Up event survey	DC 6, 7, 9, 16	May	
	Community Stakeholder Consultation		April-May	
	Mayor, City Council, City Leadership Review			
	Draft Report		April	
	Neighborhood Meetings			
	Focus Groups		Feb.- March	
	Community Stakeholder Interviews		March	
	Mail Survey to residents		Feb.	
	Open Saint Paul	Online public comment tool	Jan.	2012
	Community Clean Up event survey	WARD 4 (DC 10, 11, 12, 13), DC 14 & 15, DC 1, DC 2 & DC5	Sept. - Oct.	
	Participate in community meetings, present timeline & project plan		Aug. - Nov.	
	Seek Grant Funds to support Project	Ramsey County Public Entity Innovation Grant	Sept.	
	Draft Scope of Work		Aug. -Sept.	
	Research Assessment Tools		August	

9 month
Public
Comment
Period