

White Bear-Burns RSVP

For questions concerning this project please contact Steve Herbert at either: (651)-755-5985 or (651)-266-6072

Update for 6/20/08

The sod warranty period is not over and there is still some planting to be done on Marshall Ave Traffic Calming segment, but the project is essentially done. A punch list (corrective work list) is being created and the Contractor has expressed interest in working on it immediately.

Update for 6/9/08

Sod has been placed in Christie Place and over the main project area. The alleys, along with Montreal and Davern, will be done shortly. Tenth and Cedar has been finished. If you have questions, call Steve Herbert at 651-755-5985.

Update for 4/23/08

The boulevards in the project should be leveled and graded for sod installation in the coming weeks. The Tenth and Cedar Traffic Calming should be completed sometime around mid-May. The plantings on the various Traffic Calmings, should be started sometime soon