

Lilydale Regional Park - Update on Park Enhancements September 2011

- The Lilydale Gateway is the first project to be funded through the Saint Paul Parks Conservancy. The construction package will be out for bid in early October aiming for fall/winter construction with a ground breaking scheduled for October 21st.
- Road turn back from Dakota County has been accepted by the City. The agreement is being routed through City Hall and it should be finalized later this month.
- Road turn back from Ramsey County remains in negotiations.
- Based on funding, the schedule for construction of Lilydale Roadway, Pickerel Clearing site work and continued environmental remediation will be phased over the course of the next few years.
- Department of Parks and Recreation continues to apply for funding available through the next five years which will allow us to implement enhancements identified in the Master Plan Amendment.
- We will continue to update you as funding and projects move forward.



Ellen Stewart, ASLA
Project Manager, Department of Parks and Recreation
ellen.stewart@ci.stpaul.mn.us
651-266-6380



Gateway sketch - Northeast façade