

Fillmore Ave.

For questions concerning this project contact: Bill Vos at (651)-266-6113.

Wabasha to Livingston

Update for 7/23/09

The final pavement will be placed this week. The RR crossing will remain closed until the quiet zone process is complete.

Update for 7-15-09

The manholes were raised to the surface this week, and final pavement will be placed next week. The RR crossing will remain closed until the quiet zone process is complete.

Update for 7-8-09

Manholes were raised to the surface this week and the pavement will be placed next week. The RR crossing will remain closed until the quiet zone process is complete.

Update for 7-1-09

The Union Pacific Railroad completed gate installation this week. The pavement will be placed this week. The RR crossing will remain closed until the quiet zone process is complete.

Update for 6-23-09

The Union Pacific Railroad will install loops between the gates this week. The pavement will be placed next week.

Update for 6-17-09

The Union Pacific Railroad will install loops between the gates after receiving the parts.

Update for 6-10-09

The Union Pacific Railroad will install loops between the gates after June 15th.

Update for 6-4-09

The Union Pacific Railroad will install loops between the gates after June 15th.

Update for 5-27-09

This week Palda fine graded the areas between the crossing material and the pavement and placed topsoil in the grass areas. The Union Pacific Railroad will install loops between the gates after June 15th.

Update for 5-20-09

This week Palda graded the areas between the crossing material and the pavement. At the same time City crews installed loops for signal control. This week curb and sidewalk will be placed. Next week the Union Pacific Railroad will install loops between the gates.

Update for 5-13-09

This week the Union Pacific Railroad will install culverts adjacent to the crossing material. The railroad will also place the remaining gate structure in its final location. Next week Palda will grade the areas between the crossing material and the paved area.

Update for 5/7/09

This week the Union Pacific Railroad installed crossing material on the tracks. Also this week the Union Pacific Railroad will install the remaining gate structure. Next week Palda will grade the areas between the crossing material and the paved area.

Update for 4/29/2009

Wabasha to Livingston

This week the Union Pacific Railroad will install crossing material on the tracks. Next week the Union Pacific Railroad will install the remaining gate structure.