

City of Saint Paul Ford Site Planning Timeline (Subject to Change)

Tasks (City activities in green , Ford work in blue , and City Public Engagement in orange)	2007	2008	2009	2010	2011	plant closure	2012	2013	2014	2015				2016				2017				2018					
											Jan-Mar	April-June	July-Sept	Oct-Dec													
Vision, Principles and 5 Scenarios																											
Fiscal Analysis																											
Sustainability Planning																											
Green Manufacturing Study																											
Open Space Guidelines																											
Zoning Framework Study																											
Environmental Assessment (exterior, interior, under slabs)																											
Equipment Removal																											
Environmental Remediation (in phases, as approved by MPCA)																											
Structural Demolition																											
Building Slab Removal and Site Restoration (Parking Lots in 2018)																											
Phase III Public Engagment Meetings (inform Public Realm Plan)																											
Zoning & Public Realm Master Plan For Review																											
Alternative Urban Areawide Review (Envir. Review to Compare Options)																											
Master Developer Sought by Ford																											
Buyer Due Diligence and Property Sale																											
Zoning Amendments to Planning Commission and City Council																											

The above schedule is tentative and subject to change. Updated on 7-7-15