



July 11, 2022

**Re: Curtice Street Reconstruction Project – Postponed Until 2023**

Greetings,

Curtice Street East between Woodbury Street and Andrew Street was originally scheduled to be reconstructed this fall.

Due to unforeseen supply chain issues with materials, including piping, the Curtice Street Reconstruction project scheduled for 2022 is being rescheduled for 2023. This reconstruction project has significant underground water and sewer main work along the entire roadway. Public Works reviewed the schedule of work and construction impacts to the area, and then made the decision to postpone the project, which will minimize construction disruptions and allow it to be completed in one construction season.

Public Works will provide additional information to property owners next year in the spring with schedules and updates as they become available.

For any project information, please visit the website at [www.stpaul.gov/curticestreet](http://www.stpaul.gov/curticestreet).

If you have additional questions, please contact project engineer, Barb Mundahl at 651-266-6112 or [Barbara.mundahl@ci.stpaul.mn.us](mailto:Barbara.mundahl@ci.stpaul.mn.us).

Thank you,  
Saint Paul Public Works

