

# Project Timeline

UPDATED 04/13/2023

WHERE WE'VE BEEN

WHERE WE'RE GOING

## OCTOBER 2021

- ENGAGEMENT WEBSITE AND PROJECT KICK-OFF
  - » ON-SITE COMMUNITY ENGAGEMENT EVENTS
  - » ONLINE ENGAGEMENT TOOLS AVAILABLE

## FEBRUARY 2022

- TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#1)

## MAY 2022

- TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#2)

## FEBRUARY - APRIL 2022

- VIRTUAL DROP-IN ENGAGEMENT SESSIONS
- PROJECT UPDATES WITH COMMUNITY MEMBERS

## JUNE 2022

- PUBLIC INFORMATION SESSION

## JULY/AUGUST 2022

- FOCUSED ENGAGEMENT

## OCTOBER 27, 2022

- COMMUNITY OPEN HOUSE!
- RELEASE 60% DOCUMENT DRAFT

## NOVEMBER 2022

- PUBLIC COMMENT PERIOD - 30 DAYS

## DECEMBER 2022 - JANUARY 2023

- DOCUMENT REVISIONS
- METROPOLITAN PARKS AND OPEN SPACE COMMISSION (MPOSC) - COUNCIL INFORMATION & CONSULTATION

## FEBRUARY 2023

- FEBRUARY 1 - RELEASE 90% DOCUMENT DRAFT
- FEBRUARY 1-28 - PUBLIC COMMENT PERIOD - 28 DAYS

## MARCH 2023

- 90% COMMENT REVIEW
- DOCUMENT REVISIONS

## APRIL 2023



- 4/13: PARKS AND RECREATION COMMISSION - PUBLIC HEARING & REFERRAL
- 4/17: TRANSPORTATION COMMITTEE - REVIEW AND RECOMMENDATION
- 4/28: PLANNING COMMISSION - REVIEW AND RECOMMENDATION

## MAY 2023



- 05/11: PARKS AND RECREATION COMMISSION - REVIEW AND RECOMMENDATION
- 05/24: CITY COUNCIL MEETING - PUBLIC HEARING, REVIEW, AND APPROVAL

## JUNE 2023



- (DATE TBD) METROPOLITAN COUNCIL - REVIEW AND APPROVAL

## FUTURE

- IF APPROVED, WORK TOWARDS IMPLEMENTATION

**NOTE:**  
FORMAL ACTION ITEMS AT MEETINGS