3

# **Project Timeline**

# OCTOBER 2021

- ENGAGEMENT WEBSITE AND PROJECT KICK-OFF
  - **» ON-SITE COMMUNITY ENGAGEMENT EVENTS**
  - » ONLINE ENGAGEMENT TOOLS AVAILABLE

## FEBRUARY 2022

• TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#1)

#### **MAY 2022**

 TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#2)

## FEBRUARY - APRIL 2022

- VIRTUAL DROP-IN ENGAGEMENT SESSIONS
- PROJECT UPDATES WITH COMMUNITY MEMBERS

#### **JUNE 2022**

PUBLIC INFORMATION SESSION

#### JULY/AUGUST 2022

FOCUSED ENGAGEMENT

#### **OCTOBER 27, 2022**

- · COMMUNITY OPEN HOUSE!
- RELEASE 60% DOCUMENT DRAFT

#### **NOVEMBER 2022**

• PUBLIC COMMENT PERIOD - 30 DAYS

# DECEMBER 2022 - JANUARY 2023

- DOCUMENT REVISIONS
- METROPOLITAN PARKS AND OPEN SPACE COMMISSION (MPOSC) COUNCIL INFORMATION & CONSULTATION

## FEBRUARY 2023

- FEBRUARY 1 RELEASE 90% DOCUMENT DRAFT
- FEBRUARY 1-28 PUBLIC COMMENT PERIOD 28 DAYS

# **MARCH 2023**

- 90% COMMENT REVIEW
- DOCUMENT REVISIONS

# APRIL 2023

- 4/13: PARKS AND RECREATION COMMISSION PUBLIC HEARING & REFERRAL
- 4/17: TRANSPORTATION COMMITTEE REVIEW AND RECOMMENDATION
- 4/28: PLANNING COMMISSION REVIEW AND RECOMMENDATION

# **MAY 2023**



- 05/11: PARKS AND RECREATION COMMISSION REVIEW AND RECOMMENDATION
- 05/24: CITY COUNCIL MEETING PUBLIC HEARING, REVIEW, AND APPROVAL

# **JULY & AUGUST 2023**



- METROPOLITAN COUNCIL REVIEW AND APPROVAL
  - 07/13: METROPOLITAN PARKS AND OPEN SPACE COMMISSION (MPOSC)
  - 08/07: COMMUNITY DEVELOPMENT COMMITTEE (CDC)
  - 08/23: METROPOLITAN COUNCIL

# r FUTURE

• IF APPROVED, WORK TOWARDS IMPLEMENTATION





