# HERE WE'RE

# **Project Timeline**

#### OCTOBER 2021

- ENGAGEMENT WEBSITE AND PROJECT KICK-OFF
  - » ON-SITE COMMUNITY ENGAGEMENT EVENTS
  - » ONLINE ENGAGEMENT TOOLS AVAILABLE

#### FEBRUARY 2022

• TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#1)

#### **MAY 2022**

 TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#2)

#### FEBRUARY - APRIL 2022

- VIRTUAL DROP-IN ENGAGEMENT SESSIONS
- PROJECT UPDATES WITH COMMUNITY MEMBERS

#### **JUNE 2022**

PUBLIC INFORMATION SESSION

#### JULY/AUGUST 2022

FOCUSED ENGAGEMENT

#### **OCTOBER 27, 2022**

- COMMUNITY OPEN HOUSE!
- RELEASE 60% DOCUMENT DRAFT

#### **NOVEMBER 2022**

• PUBLIC COMMENT PERIOD - 30 DAYS

#### DECEMBER 2022 - JANUARY 2023

- DOCUMENT REVISIONS
- METROPOLITAN PARKS AND OPEN SPACE COMMISSION (MPOSC) COUNCIL INFORMATION & CONSULTATION

#### FEBRUARY 2023

- FEBRUARY 1 RELEASE 90% DOCUMENT DRAFT
- FEBRUARY 1-28 PUBLIC COMMENT PERIOD 28 DAYS

#### **MARCH 2023**

- 90% COMMENT REVIEW
- DOCUMENT REVISIONS

### APRIL 2023



- 4/13: PARKS AND RECREATION COMMISSION PUBLIC HEARING & REFERRAL
- 4/17: TRANSPORTATION COMMITTEE REVIEW AND RECOMMENDATION
- 4/28: PLANNING COMMISSION REVIEW AND RECOMMENDATION

# MAY 2023



- 05/11: PARKS AND RECREATION COMMISSION REVIEW AND RECOMMENDATION
- 05/24: CITY COUNCIL MEETING PUBLIC HEARING, REVIEW, AND APPROVAL

## **JULY -OCTOBER 2023**



- METROPOLITAN COUNCIL REVIEW AND APPROVAL
  - 07/13: METROPOLITAN PARKS AND OPEN SPACE COMMISSION (MPOSC)
  - 08/07: COMMUNITY DEVELOPMENT COMMITTEE (CDC)
  - 10/25: METROPOLITAN COUNCIL

# FUTURE

• IF APPROVED, WORK TOWARDS IMPLEMENTATION





