## **Exhibit T**

## Site Balance - Cost Breakdown

Site Balance - Cost Breakdown

11/1/2019

## Earthwork Cost Breakdown Concept

- Step 1: Separate earthwork costs that are unassociated with site balance. These are included in the various scopes of work.
- Step 2: Separate site balance scopes based on location. Broken into:
  - a: All Areas (mass import, grading) Costs are distributed by land area
  - b: ROW Only (Finn St. street section changes only) Costs are distributed to ROW only.
- Step 3: Allocate mass import of topsoil based estimated volumes Private Site and Parks only

Site Balance: Right of Way \$

Site Balance: Private Site Development

a. Note ROW and Civic Spaces have smaller quantities and are included in the scope of work outlined in step #1.

Step 4: Estimated soil reuse included in Private Development (i.e. reusing Lot 1 Block 2 soil from below grade parking to raise Lot 1 Block 29 building pad)

building pad)						
Areas based on Plat Submittal dated 9/20/2019	_					
		w/ Highland Ball		w/o Highland Ball		
	Acres		%	Acres	%	
Total Area		121.73		116.58		
ROW		29.94		29.94		25.68
Gateway Park		2.42	1.99%	2.42		2.08
Neighborhood Park		1.55	1.27%	1.55		1.33
Hidden Falls Headwater		4.74	3.89%	4.74		4.07
City/ South Park		1.5	1.23%	1.5		1.29
Gateway Park - Storm		1.23	1.01%	1.23		1.06
Central Water - Storm		5.44	4.47%	5.44		4.67
Hidden Falls - Storm		1.65	1.36%	1.65		1.42
Civic Square		2.07	1.70%	1.51		1.30
Private Developments		66.04	54.25%	66.60		57.12
Highland Ball		5.15	4.23%	0		0.00
Cost Breakdown						
2.a.All Areas (mass import, grading) - by Land Area	\$	6,761,851				
	_	1,736,574.19		Parks	\$	592,19
	_	140,364.38		Stormwater	Ś	482,57
Neighborhood Park	_	89,902.81		Civic	Ś	87,80
Hidden Falls Headwater	_	274,928.58		ROW	\$	1,736,57
City/ South Park		87,002.71		Private Development	Ś	3,862,69
Gateway Park - Storm	_	71,342.23		Titate betelopment	Ψ	3,002,00
Central Water - Storm		315,529.85				
		95,702.99				
Civic Square	_	87,808.94				
Private Developments		3,862,694.33				
				no	Ś	206.00
2.b ROW Only (Finn St. Section Added Material)	\$	306,987		ROW	\$	306,98
3. Mass Import of Topsoil	\$	1,535,621				
Parks		373,744	CF	Parks		\$365,00
Private Development		1,198,626	CF	Private Development		\$1,170,61
Total		1,572,370				
4. Site Balance - Private Sites Only	\$	(1,921,954)		Private Development	\$	(1,921,95
Mass Grading						
Site Balance: Park Space	\$	957,207				
Site Balance: Stormwater	\$	482,575				
Site Balance: Civic Square		87,808				