

2017-18 Comprehensive Plan Review and Adoption Timeline

<u>DATE</u>	<u>SETTING</u>	<u>ACTION</u>
2017		
March 21	CPC	Format, outline, organization of 2040 Comp Plan
May 30	NA	Draft Land Use chapter sent to CPC
June 13	CPC	Land Use review
June 27	CPC	Land Use review (Transportation draft handed out)
July 11	CPC	Transportation review
July 25	CPC	Transportation review (Housing draft handed out)
August 8	CPC	Housing review
August 22	CPC	Housing review (Parks draft handed out)
September 5	CPC	Parks review
September 19	CPC	Parks review (Water draft handed out)
October 3	CPC	Water review
October 17	CPC	Water review (HP draft handed out)
October 31	CPC	HP review (Intro, Implementation draft handed out)
November 14	CPC	Intro, Implementation review; cross-chapter issues
November 28	CPC	Address leftover items, OK staff to present at open houses
December		Open House prep, on-line presence
2018		
January	TBD	Public open houses and meet with new Mayor
January	PED	Finalize formatting, editing, finishing touches of document
February 6	CPC	Review revised plan
February 23	PC	Review revised plan, set public hearing and release plan
February 26	online	Submit to Met Council for preliminary review (30 days)
January-March	DCs	Planners present to District Council board meetings
April 6	PC	Hold public hearing
April 17	CPC	Review testimony, make final recommendation
May 4	PC	Make final recommendation
June 20	CC	Public hearing and final approval
(June 27	CC	more deliberation, if needed)
July 1-December 31		Adjacent jurisdiction review (6 months, unless all respond sooner)
December 31		Submit to Met Council

Other Commissions/Committees

2017

June 19	Transp. Cmte.	Provide input/make recommendation
August 9 or 10 (?)	Parks Comm.	Provide input/make recommendation
October 5	HPC	Provide input/make recommendation