



COMO AVENUE TRAIL

Raymond Avenue to Hamline Avenue



Project Update

SEPTEMBER 23, 2020

Hamline Avenue intersection to reopen by end of the week

The intersection at Como Avenue and Hamline Avenue will be reopened by the end of this week. Crews will be completing pavement and bringing castings up to grade. Work on the sidewalk and curb ramps will continue in the following weeks, with temporary lane closures possible while work is occurring. The final layer of pavement in the intersection will be placed with Como Avenue paving work toward the end of October.




Como Avenue and Hamline Avenue intersection detour using Midway Parkway

Construction progress

Como Avenue between Raymond Avenue and Snelling Avenue

Westbound Como Avenue from Snelling Avenue to Cathlin Street remains closed as crews continue work in the area. Traffic is detoured to Snelling Avenue, Energy Park Drive, and Raymond Avenue. The following are updates for work items in the area:



Westbound vehicle detour from Como Avenue using Energy Park Dr

- Storm sewer installation and roadway grading is ongoing at Gibbs Avenue.
- Trail grading between Raymond Avenue and Raleigh Street is complete.
- Curb, driveway entrance and pedestrian ramp installation will occur on the north side of Como Avenue during the week of September 28.
- Signal system revisions at the U of MN Transitway are complete.



COMO AVENUE TRAIL

Raymond Avenue to Hamline Avenue



Como Avenue between Snelling Avenue and Arona Street

Traffic on Como Avenue remains on the south side of the roadway between Snelling Avenue and Arona Street as crews continue work in the area:

- Pavement and curb removals at Arona Street will begin in the next week with storm sewer installation to follow. Work will be performed while maintaining local traffic access; expect possible traffic delays during daytime work hours.
- Curb and partial driveway apron installation is pending along the north side of Como Avenue as crews wrap up grading activities in the Arona Street intersection.
- Sidewalk on the north side of Como Avenue remains in-place for local business access.

Como Avenue between Arona Street and Hamline Avenue

Como Avenue remains closed to through traffic in the area until mid-October. Additionally, some local roads have closed between Arona Street and Hamline Avenue to prevent cut-through traffic (refer to the detour and access map on page 1 for more information).

The following items are ongoing:

- Excavation for stormwater infiltration trench at Arona Street is nearing completion, and work on the infiltration trench at Hamline Avenue will begin by the end of the week.
- Storm sewer installation work will be occurring over the next week.
- New sidewalk installation on the north side of Como Avenue will begin in the next week. Crews will work to finalize grading and set forms in the coming days. Sidewalks that cross driveways will be installed at a later date with the installation of driveway aprons.
- Sanitary sewer manhole lining and repairs are ongoing.

NOTE: For residents between Arona Street and Hamline Avenue intending to plant perennials or non-grass items in the boulevard, please contact us directly so we can coordinate future installation of sod once work is complete.

CONTACT US

- ✉ Email: don.pflaum@ci.stpaul.mn.us
- 📞 Phone: 651-266-9147
- 🌐 Web: stpaul.gov/comotrail

EMAIL UPDATES

To have updates delivered directly to your email, visit us online at: stpaul.gov/comotrail and enter your information.

When we update the website, you'll be the first to know.

[Sign up for Emails](#)



If you need this information in an alternative format or language, contact us at don.pflaum@ci.stpaul.mn.us or 651-266-9147