



BOLGER

# COMO AVENUE

EUSTIS ST.




STAGE 1




STAGE 2



STAGE 3



STAGE 4



FIELD OFFICE/  
CONSTRUCTION  
STAGING

33rd Ave.

WEEKS  
FOREST

STATION 280

MN. TRANSFER RR

U-HAUL

HUNTING VALLEY RD.

T.H. 280

LUTHER

HEALTH  
PARTNERS

HENDON

BROMPTON ST.

NOTES:

1. CONSECUTIVE STAGES SHALL NOT PROCEED UNTIL THE CURB AND GUTTER, FLATWORK AND BASE COURSE ARE INSTALLED ON THE PREVIOUS STAGE.

2. ALL BARRICADES, PAVEMENT MARKINGS AND SIGNS NECESSARY, INCLUDING SPECIALTY SIGNS, SHALL BE INCIDENTAL TO LUMP SUM BID ITEM 2563.601, "TRAFFIC CONTROL".

3. CONTRACTOR MAY ALTER ORDER OF STAGING AT ENGINEER'S DISCRETION.

4. COMO AVENUE SHALL REMAIN ACCESSIBLE TO PEDESTRIAN AND BICYCLE TRAFFIC THROUGHOUT THE CONSTRUCTION. THE CONTRACTOR MUST ACCOMMODATE PEDESTRIANS AND SHALL CLEARLY DELINEATE THE TRAVEL PATH FOR PEDESTRIANS MOVING THROUGH AND AROUND THE PROJECT AREA ACCORDING TO PART 6 OF THE MN MUTCD.

5. DELIVERY ACCESS TO BUSINESSES SHALL BE MAINTAINED AT ALL TIMES. CONTRACTOR SHALL COORDINATE WITH INDIVIDUAL BUSINESS OWNERS TO ENSURE ACCESS.

6. ACCESS TO HUNTING VALLEY ROAD AND HIGHWAY 280 MUST BE MAINTAINED AT ALL TIMES.

7. COMO AVENUE SHALL BE OPEN TO VEHICLE AND PEDESTRIAN TRAFFIC DURING THE STATE FAIR, AUGUST 27 TO SEPTEMBER 7, 2020.

8. ADA ACCESS TO THE HEALTH PARTNERS CLINIC SHALL BE MAINTAINED AT ALL TIMES.

19'

19'

COMO AVENUE/  
HUNTING VALLEY ROAD  
STAGING PLAN