



## REVISED SEWER LINING SCHEDULE

### Sanitary Sewer Pipelining on Grand Avenue from Fairview Avenue to Macalester Street March 16 – 20, 2026

March 9, 2026

Dear Saint Paul resident, business, and/or property owner,

Saint Paul Public Works Sewer Utility will be installing a new pipe liner inside the existing sewer line as part of the Grand Avenue Reconstruction project. The City of Saint Paul has hired Insituform to do the pipelining work.

#### **Grand Avenue Sewer Lining Information**

- Each property will be impacted one day for sewer work for approximately 5 hours. See included schedule for approximate times at each property.
- Contractor will alert properties before sewer lining starts (unless business is closed) and when sewer lining is completed (unless business is closed).
- If you are not sure if you can use your sewer or if you notice a strong glue-like odor inside your property or experience any sewer problems, please ask the contractor on site or call contractor Bruce White at 612-225-0041 or Brandon Lefebvre at 612-201-2363.
- If you have access to a basement drain, please put a gallon of water in the drain the day before your sewer lining is scheduled to prevent odors.
- There will be port-a-potties on the block for employee, resident, and customer use.
- If your property is impacted, restrict water usage, including flushing the toilet, showering, running the dishwasher or washing machine, and running water down the drain during your scheduled sewer lining day. Too much water usage during this work will cause your sewer to backup into your property.
- To learn more about the pipelining process, visit the project webpage at [stpaul.gov/SewerLining](http://stpaul.gov/SewerLining).



### **Traffic and Parking Impacts from March 16 - 20**

- There will be no parking posted on Grand Avenue, Wheeler Street, and Cambridge Street from midnight to 5 p.m. Location of no parking will change during the week based on where the sewer lining work is happening.
- There will be lane changes on Grand Avenue for the sewer work.
- Fairview Avenue, Macalester Street, and Cambridge Street will have closures and/or lane changes while work is happening at the intersection.

### **Sewer Lining Schedule and Impacted Addresses**

This schedule is weather permitting and subject to change. All times are tentative.

The contractor will alert properties before sewer lining starts (unless business is closed) and when sewer lining is completed (unless business is closed).

The contractor will be on site from 3 a.m. to 3 p.m. or 5 a.m. to 5 p.m., depending upon the day.

#### **Monday, March 16 – west end of the block on the south side of Grand Avenue from Cambridge to Macalester, and west end of the block on the south side of Grand Avenue from Wheeler to Cambridge**

- 3 a.m. start, anticipate completion by 8 a.m.
  - 1668 to 1676 Grand Avenue (Shish, Italian Pie Shoppe, St Paul Meat Shop, Frattalone's Hardware, apartments)
- 5 a.m. start, anticipate completion by 10 a.m.
  - 1726 to 1738 Grand Avenue (A. Johnson Florist, apartments)

#### **Tuesday, March 17 – east end of the block on the south side of Grand Avenue from Cambridge to Macalester**

- 3 a.m. start, anticipate completion by 8 a.m.
  - 1648 to 1664 Grand Avenue (Patagonia, Healing InSight, Zimmermann, Against the Current, French Meadow, apartments)

#### **Wednesday, March 18 – east end of the block on the north side of Grand Avenue between Cambridge and Macalester and west end and middle of the block on north side of Grand Avenue between Wheeler and Cambridge**

- 5 a.m. start, anticipate completion by 10 a.m.
  - North side of Grand Avenue between Cambridge and Macalester (no sewer impact to 1681 and 1679 Grand - Pad Thai and apartments)
- 8 a.m. start, anticipate completion by 1 p.m.
  - North side of Grand Avenue between Wheeler and Cambridge, middle of block
    - 1725 Grand Avenue (Twin Cities Friends Meeting); no sewer impact to Hidden River Middle School
- 10 a.m. start, anticipate completion by 3 p.m.
  - North side of Grand Avenue between Wheeler and Cambridge, west end of block
    - 1729 Grand Avenue (apartments); no impact to houses on Wheeler Street

**Thursday, March 19 – south side of Grand Avenue from Fairview to Wheeler**

- 5 a.m. start, anticipate completion by 10 a.m.
  - 1742 to 1764 Grand Avenue (Dog Days, apartments)
- 8 a.m. start, anticipate completion by 1 p.m.
  - 1770 to 1788 Grand Avenue (apartments)
- 10 a.m. start, anticipate completion by 3 p.m.
  - 1800 to 1818 Grand Avenue (Abbott Paint)


**Friday, March 20 – middle and east end of the block on the south side of Grand Avenue from Wheeler to Cambridge and the east end of the block on the north side of Grand Avenue from Wheeler to Cambridge**

- 5 a.m. start, anticipate completion by 10 a.m.
  - 1684 to 1696 Grand Avenue (Wet Paint, Sencha Tea, Lakeside Orthodontics, Twin City Heating and Air, apartments)
- 8 a.m. start, anticipate completion by 1 p.m.
  - North side of Grand Avenue between Wheeler and Cambridge, east end of block
    - No sewer impact to Hidden River Middle School
- 10 a.m. start, anticipate completion by 3 p.m.
  - 1700 to 1722 Grand Avenue (Baking Betty's, Indochin, apartments)

No impacts to north side of Grand Avenue between Fairview and Wheeler (no impacts to CVS, Tumble Fresh).

For more information on the Grand Avenue sewer lining work, visit [stpaul.gov/GrandAvenue](http://stpaul.gov/GrandAvenue).

## Map showing the Grand Avenue Sewer Lining Schedule by Day



- Monday, March 16 = Blue
- Tuesday, March 17 = Pink
- Wednesday, March 18 = Orange
- Thursday, March 19 = Red
- Friday, March 20 = Yellow