



**CITY OF SAINT PAUL PUBLIC WORKS**  
*May 18, 2026*

# **Grand-Snelling Intersection Project: MGCC Transportation Committee Meeting**




# Agenda

- Project Overview
  - Details of intersection improvements
- Project Status Update
- Anticipated Construction Impacts
- Specific Known Dates
- Communications
- Contact Information



# Project Overview





# Project Overview & Improvement Details

- Snelling Avenue and Grand Avenue intersection improvements
  - Bumpouts
  - Traffic signal updates
  - Resurfacing intersection
- Work area is contained to the intersection
- See plan sheets for details







# Project Status Update

- Snelling/Grand Intersection is anticipated to be reconstructed mid/late-June to August
- Hiring a consultant Project Manager for construction management
- Hiring a consultant to help with communications and engagement



# Anticipated Construction Impacts

- Snelling Avenue is anticipated to remain open to traffic throughout most of the construction, limited closures will be needed
- Grand Avenue is expected to be closed to traffic at the Snelling Avenue intersection
  - Local access to businesses will be maintained from Fairview Avenue and Hamline Avenue
  - No parking signs will likely be in place on Grand Avenue just east of Snelling Avenue
- Access to businesses and driveways will be maintained
- Pedestrian access will be maintained
- Construction impacts are contingent on contractor scheduling and work set up



# Known Dates

- Grand Old Day: June 8 (Sunday)
- Community Meeting: early/mid June (before construction starts)
- Construction window: mid/late June thru August 28
- Scottish Fair Event: July 18 (Saturday)
- Macalester Move-In & Orientation: August 31
- Macalester Classes Start: September 8



# Communications

- 2025 communications about Grand Avenue construction included information about 2026 Snelling Avenue intersection work
- Community Meeting – early/mid June (after Grand Old Day)
  - Currently working to schedule – are there some dates that work for Mac-Grove?
  - Notice will go out this week – letter, email, and flyering of businesses and multi-units (may be following week)
- Weekly email updates on the project
- Weekly stakeholder meetings for businesses and residents to address questions and concerns
- Regular check-ins with businesses about construction impacts



# Contact Information

- Project website: [www.stpaul.gov/GrandAvenue](http://www.stpaul.gov/GrandAvenue)
  - Sign up for email updates
- Consultant Project Management: MSA Professional Services
- City Project Manager Contact
  - Cheng Xiong
  - 651-266-6168
  - [Cheng.Xiong@ci.stpaul.mn.us](mailto:Cheng.Xiong@ci.stpaul.mn.us)
- Community Engagement Coordinator
  - Jeannette Rebar
  - 651-266-6125
  - [Jeannette.Rebar@ci.stpaul.mn.us](mailto:Jeannette.Rebar@ci.stpaul.mn.us)