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Introduction 
 

The American’s with Disabilities Act (ADA) was signed into law on July 26, 1990.  Among the requirements of 

the law was a provision for public entities, such as the Saint Paul Parks and Recreation Department, to develop 

a transition plan. The Transition Plan must identify all structural modifications necessary for buildings and 

facilities to ensure programs, services and activities are accessible to people of all ability levels.  While the 

Saint Paul Parks Department did not meet the established deadline of 1992 for completion of its Transition Plan, 

work began years ago to ensure accessibility of our buildings and facilities, and the important task of 

incorporating that work into a formal plan which does meet the requirement of the ADA has been accomplished 

with the writing of this document. 

 

The Saint Paul Parks and Recreation Department currently manages recreation facilities all over the City of 

Saint Paul including: 

• Twenty-five Recreation Centers 

• One indoor and two outdoor pools 

• A public beach 

• One 18- and one 9-hole golf course 

• The Como Zoo and Conservatory 

• Over 100 athletic fields 

• An outdoor archery range 

• More than a dozen shelters and pavilions 

• Miles of walking and biking trails 

 

From 1991 to the late 1990s the department’s ADA efforts were largely decentralized, focusing primarily on 

reasonable accommodation for employees and securing inclusion companions for participants in our Adaptive 

Recreation Programs.   Beginning in the late 1990s, our Design and Construction staff incorporated accessible 

building design standards even before laws required their implementation as new recreation centers were 

brought on line.  During this time the department did not maintain a centralized transition plan.   

 

In collaboration with the City’s ADA Compliance Committee, Parks staff and colleagues from other City and 

State departments, the Parks and Recreation Department has increased its level of accountability for work 

related to accessibility and believes our buildings and facilities reflect that effort.  2006 marked the first year 

Parks Operations and Maintenance staff began including accessibility as a measure during annual play area 

audits.  In 2009, the City of Saint Paul added an ADA Coordinator, as well as an ADA Committee that included 

representatives from multiple City Departments.  In 2013, department staff was provided with the support they 

needed to conduct accessibility assessments at all Parks facilities that were used as public polling places during 

elections.  In 2017, facility assessments were completed at all 25 recreation centers, Phalen Beach, indoor and 

outdoor aquatic facilities, the Como Visitor Center, our Central Service Facility, the Municipal Athletics Office, 

and scheduled play areas. 

 

While there is more work to do, this plan represents what our focus will be over the next 1-5 years as we work 

to ensure equitable access to our buildings and facilities.  It identifies work completed, outlines plans for 

improved access and keeps us focused on clearly defined goals. 
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ADA and its Relationship to Other Laws 
 

 

There are a number of laws related to the ADA that are considered by our Design & Construction staff, 

Operations and Maintenance staff, and our Programming staff as decisions are made about new construction, 

routine and preventative maintenance or repairs, and on-going community programming.  The list below 

includes some of the laws and standards most critical to our work: 

 

 

• 2004 ADAAG (American’s with Disabilities Act Accessibility Guidelines) 

 

• The Title II regulations in 28 CFR 35 

 

• ASTM F 1292-99 Standard Specification for Impact Attenuation of Surface Systems Under and Around 

Playground Equipment 

 

• ASTM F 1292-04 Standard Specification for Impact Attenuation of Surfacing Materials Within the Use 

Zone of Playground Equipment 

 

• ASTM F 1487  Standard Consumer Safety Performance Specification for Playground for Public Use 

 

• ASTM F 1951-99 Standard Specifications for Determination of Accessibility of Surface Systems Under 

and Around Playground Equipment 

 

• ADA Accessibility Guidelines for Play Areas (Nov. 2000) 

 

• Consumer Product Safety Commission (CPSC) Public Playground Safety Handbook 
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Parks Design Principles and Values 

Community Engagement 

 

A Community Engagement Strategy was developed in 2016 by the Parks and Recreation Design and 

Construction staff in response to the need for a more efficient and effective process garnering input on design of 

public spaces. The common result of the outdated, but established community design process was the 

attendance and contribution of an overwhelmingly homogenous and small portion of the community rather than 

a representative sampling of the demographics of any given park’s service area. Upon soliciting local district 

councils and neighborhood recreation centers for individuals interested in participating on design advisory 

committees, typical attendees at meetings of this nature were older, white, female, able-bodied residents, many 

of whom no longer had young children who would ultimately benefit from the redevelopment of a play area, 

athletic field, or recreation center.  The Community Engagement Strategy was developed as a tool to help 

Design and Construction project managers conduct more inclusive outreach efforts, as well as to advance equity 

and social justice for both participation in design advisory activities and project outcomes. 

 

Having this planning tool as part of our project management template has opened a whole new world for us.  It 

formalizes our work on advancing social equity and provides a tool for our project managers as they begin work 

on a new project.  This work was recognized by an Award of Excellence from the Minnesota Recreation and 

Park Association in June of 2017.  Although it initially began as one of many focused efforts related to racial 

equity, it has proven to promote thinking about other perspectives that promote inclusiveness for our aging 

population and others who are, or may become, less mobile. 

 

Inclusive Design 

 

Long before the March 2012 requirement that all new construction comply with the 2010 Standards for State 

and local governments, Parks Design and Construction staff implemented accessible design standards as new 

recreation facilities came on line.  Examples include: Dayton’s Bluff Recreation Center opening in 1999, North 

Dale Recreation Center opening in 2002 and the Wellstone Center opening in 2006.  Although a few minor 

upgrades will be recommended as part of our transition plan, these accessible facilities offer multiple recreation 

options for people of all ages and abilities to fully participate.  Since 2012, accessible design has been at the 

forefront of all new design and construction projects as well as during significant facility renovation work.   

 

Parks and Recreation Vision Plan 
 

Saint Paul has one of the finest park and recreation systems in the United States and wants to ensure it stays that 

way.  Released in 2008, the Parks Vision Plan outlines five strategies to help make Saint Paul the most livable 

city in America:  create active lifestyles; create vibrant places; maintain a vital environment by responding 

creatively to change; innovate with every decision; and connect the entire city.  There are most definitely 

challenges to keeping parks vital, accessible, safe and sustainable.  Funding is one of those challenges.  This 

Transition Plan outlines improvements that will require both small and large investment.   Recognizing that we 

do not have unlimited resources, the plan still focuses on improving access and maintaining the high quality 

parks system our residents and visitors have come to expect. 

 

 



City of Saint Paul 
Department of Parks and Recreation 

American’s with Disabilities Act (ADA) Transition Plan 
November, 28, 2017, updated January 31, 2018 

5 
 

 

Saint Paul ADA Committee and Support Structure 
 

The City’s ADA Coordinator is housed in the Department of Human Rights and Equal Economic Opportunity.  

The City’s ADA Coordinator is responsible for receiving and referring accommodation requests and complaints 

from the public to the appropriate department for a response.  She also handles ADA-related grievances.  She is 

responsible for coordinating the City’s ADA Committee and tracking the overall progress and implementation 

of department plans.  Two Parks employees are currently part of the City ADA Committee, the Design and 

Construction Manager and a member of our contract compliance team. 

 

 

Responsibility for the implementation of the Parks ADA Transition Plan will be shared by the Design and 

Construction Manager, the Operations Manager, and the Recreation Services Manager.  The Design and 

Construction Manager, along with her Senior Landscape Architects ensure compliance with laws and standards 

and provide executive leadership and technical support for project staff.  In addition, these leaders and our 

project managers are available to staff and the community to present options that address accessibility during 

the design/development phase of a project.  Our Operations Manager and his team are responsible for on-going 

maintenance and repairs in Parks facilities, as well as annual tot lot audits and repairs.  The Recreation Services 

Manager will need to consider equipment purchases for recreation centers and other program support provisions 

such as temporary accessible restrooms at field locations. 

 

 

The work of the Parks and Recreation Department is supported by our Parks and Recreation Commission.  As 

an appointed body, the commission functions to review and provide feedback on policy, approve resolutions in 

advance of City Council approval, advocate for programs and otherwise represent the broader community of St. 

Paul residents on matters involving parks.  The Parks Commission meets monthly on the second Thursday. 

 

 

The Mayor’s Advisory Council for Persons with Disabilities (MACPD) is responsible for advising and making 

recommendations to the Mayor and City Council regarding problems and issues facing persons with disabilities, 

as well as opportunities for making positive change.  The fourteen-member committee is specifically focused on 

issues related to employment, education, and accessibility.  The MACPD meets monthly on the third Tuesday. 

 

 

The City Council has approval authority for policy, contracts, and budget amendments.  They meet weekly on 

consent agenda items as well as recognitions and other City business.  Public hearings are held on the first and 

third Wednesdays as separate meetings. 

 

 

Saint Paul is a strong-mayor City.  The Mayor has final approval on the City’s budget and other matters of 

implementation for large-scale capital projects, department director hires, and City response to critical issues. 
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Facility Evaluation 
 

Parks has identified eleven areas that will be required to have and maintain an ADA evaluation and an on-going 

record of assessment:  polling places; recreation centers; aquatic facilities; parking lots; municipal athletics 

office and related fields; Como Visitor Center; Como Central Service Facility; picnic shelters; play areas; golf 

courses; and special facilities.  Due to the far reaching and on-going implications of the ADA, Parks initially 

focused its evaluation on facilities with the highest number of visitors and largest public exposure to identify 

issues and propose solutions that will have the greatest initial impact.  Evaluations of other facilities will be part 

of our plan for 2018/19 and become incorporated into our on-going work. 

 

Polling Places 

 

In collaboration with Ramsey County, Saint Paul Parks and Recreation provides space at recreation centers 

throughout the city as polling places during local, state, and federal elections.  In 2013, using an ADA Checklist 

for Polling Places per Title II, recreation center staff set out to conduct facility audits at all recreation sites used 

by the County for elections.  The sites listed in this plan were evaluated.  All sites were in compliance with the 

guidelines provided or are able to implement options on the day of the election that meet accessibility 

guidelines. 

 

• Battle Creek Recreation Center 

• Conway Recreation Center 

• Dayton’s Bluff Recreation Center 

• Edgcumbe Recreation Center 

• El Rio Vista Recreation Center at the Wellstone Center 

• Groveland Recreation Center 

• Hancock Recreation Center 

• Hayden Heights Recreation Center 

• Hazel Park Recreation Center 

• Hillcrest Recreation Center 

• Jimmy Lee Recreation Center 

• Langford Recreation Center 

• Linwood Recreation Center 

• Martin Luther King Recreation Center 

• Merriam Park Recreation Center 

• North Dale Recreation Center 

 

Since the 2013 evaluations, Hillcrest has experienced a significant renovation, re-opening in 2015, and thus will 

need to be re-evaluated.  The Arlington Hills Community Center, opened in 2015, and the Palace Community 

Center, opened in 2016, have been added as polling places and will also need to be evaluated.   
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Recreation Centers 

 

In 2017, all recreation centers operated by the City were evaluated using the 2010 standards for State and local 

governments, which consist of the Title II regulations at 28 CFR 35.151 and the 2004 ADAAG at 36 CFR part 

1191, appendices B and D.  The evaluations focused on a few primary elements:  accessible parking and an 

accessible route to the facility and/or athletic fields; an accessible entrance; an accessible restroom for each 

gender or a single unisex restroom; accessible drinking fountains; accessible fitness equipment; physical 

support for full participation in arts and other classroom-based activities; and accessible telephones where a 

public phone was provided. 

 

Although some minor improvements will be suggested in the Corrections section of the Parks plan, with very 

few exceptions, the Parks facilities are accessible and support full participation by all.  As would be expected, 

the accessibility challenges for this department represent a direct correlation with the age of a facility in almost 

all cases.  Challenges with funding for major renovation or facility replacement may hinder the department’s 

plans to move ahead as quickly as desired, but will not hamper the department’s commitment to make 

improvements where feasibly possible.   

 

Facility    Year-built/renovation    

 

Arlington Hills CC   2015        

Battle Creek     2000 

Dayton’s Bluff   1999 

Duluth & Case   1977 

Edgcumbe    1986 

El Rio Vista    2006 

Groveland    1980 

Groveland Warming Room  1957 

Hancock    1988   

Hayden Heights   1983 

Hazel Park    1997 

Highland Park CC   2015 

Jimmy Lee    2007 

Langford    1987 

Linwood    1991 

Martin Luther King   2002  

McDonough    1992 

Merriam Park    1958/1972 

North Dale    2002 

NW Como    1975 

Palace     2016 

Phalen     2002 

Rice and Teen Zone   1978/2007 

Scheffer    1973      

West Minnehaha   1984/2003 

Wilder     1983/2002 
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A few recreation center facilities are operated by Saint Paul Parks and Recreation but owned by the Saint Paul 

Public School District or the Public Housing Authority.  Renovations at these sites will be funded and 

implemented by other agencies:  Groveland, Hancock, McDonough, and NW Como.  The commitment of the 

Parks and Recreation Department is that a copy of the ADA assessment for these sites is provided to the School 

District and the PHA. 

 

Aquatic Facilities 
 

In 2017, all aquatic facilities operated by the City were evaluated using the 2010 standards for State and local 

governments, which consist of the Title II regulations at 28 CFR 35.151 and the 2004 ADAAG at 36 CFR part 

1191, appendices B and D.  The evaluations focused on a few primary elements:  accessible parking and an 

accessible route to the facility; an accessible entrance; an accessible restroom for each gender or a single unisex 

restroom; accessible drinking fountains; accessible entry for pools; accessible dressing rooms and shower 

facilities; and accessible telephones where a public phone was provided. 

 

Although some minor improvements will be suggested in the Corrections section of the Parks plan, with very 

few exceptions, the Parks facilities are accessible and support full participation by all.   The aquatics facilities 

operated by Parks have all been replaced or experienced significant renovations within the last ten years.  Prior 

to the recent renovations, all of the aquatic facilities were more than 40 years old.  These construction projects 

provided an opportunity to significantly upgrade these Parks amenities. 

 

Facility    Year built/renovation 

 

Como Pool    2012 

Great River Water Park  2008 

Highland Park Aquatic Facility 2011 

Phalen Beach House   2017 

 

Parking Lots 

 

In 2017, Parking lots adjacent to all recreation centers and aquatic facilities operated by the Parks Department, 

municipal athletics main office, the Como Visitor’s Center and the Como Central Service Facility were included 

in the evaluation.  Lots were evaluated using the 2010 standards for State and local governments, which consist 

of the Title II regulations at 28 CFR 35.151 and the 2004 ADAAG at 36 CFR part 1191, appendices B and D.   

The evaluations focused on accessible parking; an accessible route to amenities and activities; and drop-off, 

curb, and ramp requirements.  This is an area where multiple opportunities for improvements will be noted in 

the Corrections Section of the department’s Transition Plan.   

 

Municipal Athletics Office and Adjacent Fields at Rice & Arlington 

 

The main building at the department’s Rice & Arlington Athletic Complex was opened in 1997. The old 

restroom and support building was built in 1975.  The newer building meets most compliance requirements, 

including accessible restrooms.  The old building does not and temporary accessible restrooms are required to 

support seasonal programs. 
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Como Visitor’s Center 

 

Opened in 2005, the Como Visitor’s Center on the Como Campus is the primary support building for the Como 

Education programs, large group meetings, small conferences, receptions, and also houses the Visitor’s Service 

staff as well as the Gift Shop operated by the Como Friends.  It is the only entrance to the main zoo grounds.  

Approximately three million guests pass through the Visitor’s Center each year, making it one of the most 

visited places in Minnesota, second only to the Mall of America!  Open 365 days a year, it is a hub of activity 

and supports all of the other visitor services on the zoo grounds.  Significant changes were made to the forecourt 

and entrance areas during 2016 and 2017, improving access and pedestrian safety for all Como visitors.  A new 

drop-off area, sidewalks, and re-configured parking lot access, along with re-alignment of an intersection, are 

among the highlights related to the ADA evaluation.  Additional gardens and greenery make a trip to the Visitor 

Center and adjacent historic Conservatory even more spectacular than before. 

 

Additional ADA assessments will be conducted on the Zoo grounds during 2018/19.  The Polar Bear Odyssey 

and Outpost Lodge were new facilities on the grounds in 2010.  The Gorilla Forest opened as a new exhibit in 

2013 and plans are underway for a new exhibit for Seals and Sea Lions as well as a new facility for Lancer, the 

on-site food service provider.  The Seals and Sea Lions exhibit is nearly 60 years old, so this will provide yet 

another opportunity for significant upgrades and improvements – not only for our guests and visitors, but also 

for the animal collections and the zookeepers who work with them. 

 

Como Central Service Facility 

 

The Como Central Service Facility houses most of the department’s Operations staff.  It is not a facility heavily 

used by the public, but it is a site for the issuance of some of our permits, union and grievance meetings, 

meetings with vendors, and will become a site for most of our safety training, so it was included in the 2017 

evaluation schedule.  Some parts of the facility were built in the late 1800s.  It has been renovated multiple 

times and a portion of the facility is under renovation again.  The corrections outlined in our plan will improve 

the facility’s accessibility for both visitors and employees. 

 

The City Hall Annex 

 

The City Hall Annex (floors 4 and 5) serve as the main offices for the Parks Administration, Finance, Design 

and Construction, Support Services, and Recreation Services Divisions.  Parks staff interacts with the public in 

a variety of ways in this setting including:  meetings, accessing park permits, and general inquiries.  The City 

Hall Annex is managed by the City’s Real Estate Department.  The space is compliant with accessibility 

guidelines with the exception of front counter height and audible signals for each floor when arriving by 

elevator. 

 

Play Areas 

 

The Parks and Recreation Department currently manages and maintains 76 play areas.  CPSC guidelines 

suggest that play areas be audited for safety and accessibility when built as a new play area, when new 

equipment is added, or when there is a major renovation.   The Parks Department currently inspects all play 

areas every two weeks and completes a major audit of each play area every five years on a rotating schedule. 
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Correction Program 

 
The Saint Paul Parks and Recreation Department is committed to addressing barriers identified in the self-

evaluation process.  As self-evaluations are completed, assessments will become part of the department record.  

Facilities that are accessible, but do not meet Title II standards will continue to be improved through the 

department’s routine maintenance program if possible.  Facilities that are inaccessible or have barriers, will be 

prioritized by potential impact and the department’s ability to make reasonable and effective corrections.  For 

larger scale projects, the funding and schedule of accessibility improvements will be determined by the City’s 

Capital Improvement and Capital Maintenance budgeting processes. 

 

2018/19 Action Items Estimated cost  Estimated Completion  Actual Completion 

 

Parks ADA Transition Plan Approval   March, 2018 

 

Repair drinking 

Fountain at Duluth & Case $400    March, 2018 

 

Rearrange fitness 

equipment to    Staff time   March, 2018 

improve  

accessibility at: 

Battle Creek 

Dayton’s Bluff 

Edgcumbe 

Linwood 

 

Move changing table   $150    April, 2018 

from accessible stall 

at AHCC restroom 

 

Add restroom signs to 

include Braille letters  $60/site   April, 2018   

mounted at 48-60” 

from the floor at: 

Groveland Warming 

Langford 

Merriam PK 

Muni Office 

West Minnehaha 

 

Complete self-evaluations 

at:   

Highland 9 Golf Course Staff time   May, 2018 

Highland 18 Golf Course 

Highland Driving Range 
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2018/19 Action Items Estimated cost  Estimated Completion  Actual Completion 

 

Adjust restroom water 

flow in sink faucets to  $100/site   June 2018 

10 seconds at: 

Battle Creek 

Hayden Hts 

Hazel Park 

McDonough 

 

Lower one mirror and 

one soap dispenser to no  $250    June, 2018 

more than 40” from the  

bottom in each restroom  

at Como VC 

 

Move accessible sign 

in East lot at Como  $50    June, 2018 

Pool to align w/ 

accessible space 

 

Complete polling 

place evaluations at  Staff time   July, 2018 

AHCC, Highland CC, 

and Palace 

 

Accessible door 

installation at  

Harriet Island 

(entry and restrooms)  $14,500   July, 2018 

 

Add Braille signs 

for all activity 

areas at West   $150    August, 2018 

Minnehaha 

 

Add Braille sign 

for elevator at   $25    August, 2018 

North Dale 

 

Re-stripe lot at  

Edgcumbe to add  $500    August, 2018 

properly sized accessible 

space, aisle and sign 
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2018/19 Action Items Estimated cost  Estimated Completion  Actual Completion 

 

Adjust accessible 

parking signs to 60-66”  $75/site   September, 2018   

at the bottom at: 

Como Pool main lot 

Como Central Service 

Como VC main lot 

Duluth & Case 

El Rio Vista 

Hayden Heights 

Highland Pk Aquatic 

Jimmy Lee 

Linwood 

McDonough 

Merriam Park 

Muni Athletics Office 

North Dale 

Phalen Beach 

Rice & Arlington 4 * 

West Minnehaha 

 

*Will need new pole 

 

Equipment purchases  $1000    September, 2018 

to include a few chairs w/ 

arms and a few w/casters  

for programming sites 

 

Replace accessible 

parking signs at Muni  $450    October, 2018 

(Old Bldg lot)  

 

Replace broken 

accessible sign and 

adjust other sign heights $100    October, 2018 

to 60-66” at bottom at 

Merriam Park 

 

Add accessible space 

and signage near  $350    October, 2018 

rec center entrance 

at Merriam Park 
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2018/19 Action Items Estimated cost  Estimated Completion  Actual Completion 

 

Add “no parking” 

sign paint to van  $50/site   October, 2018 

accessible aisles at: 

AHCC 

Battle Creek 

Como Pool (all lots) 

Como Central Service 

Como VC – main lot 

Dayton’s Bluff 

Duluth & Case 

El Rio Vista 

Hancock 

Hayden Heights 

Hazel Park 

Jimmy Lee – both lots 

Highland Aquatic 

Linwood 

McDonough 

Muni Office 

North Dale 

NW Como 

Phalen (Beach and Rec) 

Wilder 

 

Rebuild curb ramp to 

meet accessibility  $650    October, 2018 

guidelines at 

Duluth & Case 

 

Complete self- 

evaluations at:   Staff time   October, 2018 

Cherokee Shelter 

Como East Shelter 

Como West Shelter 

Crosby Shelter 

Eastside Heritage Shelter 

Harriet Island Pavilion 

Harriet Island Shelter 

Hidden Falls Shelter 

Highland Park Shelter 

Indian Mounds Park Shelter  

Newell Park Shelter 

Phalen Shelter 
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2018/19 Action Items Estimated cost  Estimated Completion  Actual Completion 

 

Re-stripe part of lot 

at West Minnehaha 

to re-size van accessible $250-500   November, 2018  

aisle – add new sign 

for van accessible 

space, include “No 

Parking” in accessible 

aisle 

 

Complete scheduled 

play area audits  Staff time   November, 2018 

 

Complete self- 

evaluations at:   Staff time   February, 2019 

Como Campus 

All zoo exhibits and 

Marjorie McNeeley 

Conservatory 

 

Replace drinking  

fountain at Groveland  $1500    June, 2019 

 

Complete scheduled 

play area audits  Staff time   November, 2019 

 

Complete renovation 

of West Minnehaha  $55,300   December, 2019 

restrooms 

 

Complete re-build of 

Scheffer Recreation   $11M    December, 2019 

Center  

 

2020/22 Action Items Estimated cost  Estimated Completion  Actual Completion 

 

Complete re-build of 

Como Seals and Sea  $15M    June, 2020 

Lions Exhibit and Lancer 

Food Service Bldg 

 

Replace automatic entry 

Doors at Como VC  $66,325   June, 2020 
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2020/25 Action Items Estimated cost  Estimated Completion  Actual Completion 

 

Re-build counters to    

include 36” section at:   

City Hall Annex  $250    June, 2020 

Como VC   $1200    June, 2020 

Hazel Park   $1200    June, 2020 

 

Accessible door 

installation at Como  $8000    December, 2021 

Central Service 

Facility 

 

Complete scheduled  Staff time   November, 2020 

Play area audits 

 

Complete scheduled  

Play area audits  Staff time   November, 2021 

 

Complete scheduled 

play area audits  Staff time   November, 2022 

 

Training 

 
As part of the adoption of the Parks ADA Transition Plan, the department will be conducting agency-wide 

training with all supervisors on design, policy, and on-going evaluation.  The Parks Expanded Staff meetings 

which occur in every month that has a fifth Tuesday will be used as the forum for training.  Report-backs and 

follow-up will be conducted with Recreation Services and Aquatics staff who conducted the self-evaluations as 

to findings, proposed corrections, and the Transition Plan so that progress can be tracked.  Operations staff will 

make most of the repairs and improvements suggested in this plan with the exception of the two large building 

projects at Como and Scheffer.  Accessible design will be at the forefront of both projects. 

 

The Parks Operations Division currently has four Certified Playground Safety Inspectors (CPSIs) trained to 

identify and document ADA compliance issues at play areas (tot lots) managed by the department.  An 

additional six staff members are trained but have not yet attained certification.  Ten members of the Operations 

team will be attending CPSI training in March, 2018.  The CPSI course is offered by the National Recreation 

and Parks Association. 
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Transition Plan Approval Process 

 

 
December, 2017 Plan review by the City’s ADA Coordinator 

 

January, 2018  Preliminary report to the Parks and Recreation Commission as an action item 

   for 2018 

 

January, 2018  MACPD agenda for discussion and approval 

 

February, 2018 Final approval by Parks and Recreation Commission 

 

March, 2018  Final approval by Saint Paul City Council 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


