

Como Pool Construction – March 14, 2011



Limestone installed at west end of bathhouse



Stone and cast stone at front entrance of facility

Status

- Natural and cast stone being installed on building
- Roof being installed (vapor barrier, insulation, mechanical and electrical components, and roofing)
- Roof beams and decking being installed on east half of bath house building

Upcoming Week

- Continue installing roof system on west half of bathhouse

Outlook

- Interior work to begin on bathhouse
- Pool on track to open in May/June 2012