

Project Timeline

UPDATED 12/19/2022

WHERE WE'VE BEEN

WHERE WE'RE GOING



OCTOBER 2021

- ENGAGEMENT WEBSITE AND PROJECT KICK-OFF
 - » ON-SITE COMMUNITY ENGAGEMENT EVENTS
 - » ONLINE ENGAGEMENT TOOLS AVAILABLE



FEBRUARY 2022

- TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#1)



MAY 2022

- TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#2)



FEBRUARY - APRIL 2022

- VIRTUAL DROP-IN ENGAGEMENT SESSIONS
- PROJECT UPDATES WITH COMMUNITY MEMBERS



JUNE 2022

- PUBLIC INFORMATION SESSION




JULY/AUGUST 2022

- FOCUSED ENGAGEMENT



OCTOBER 27, 2022

- COMMUNITY OPEN HOUSE!
- RELEASE 60% DOCUMENT DRAFT



NOVEMBER 2022

- PUBLIC COMMENT PERIOD - 30 DAYS



DECEMBER 2022 - JANUARY 2023

- DOCUMENT REVISIONS
- METROPOLITAN PARKS AND OPEN SPACE COMMISSION (MPOSC) - COUNCIL INFORMATION & CONSULTATION



FEBRUARY 2023

- FEBRUARY 1 - RELEASE 90% DOCUMENT DRAFT
- FEBRUARY 1-28 - PUBLIC COMMENT PERIOD - 28 DAYS



MARCH 2023

- DOCUMENT REVISIONS & FINAL MASTER PLAN
- PARKS AND RECREATION COMMISSION - PUBLIC HEARING
- TRANSPORTATION COMMITTEE



APRIL 2023

- SAINT PAUL CITY COUNCIL REVIEW



JUNE 2023

- METROPOLITAN COUNCIL: REVIEW AND APPROVAL



FUTURE

- IF APPROVED, WORK TOWARDS IMPLEMENTATION