O

Z

0

O

Ш

Ш

3

Ш Ж

I

3

Project Timeline

OCTOBER 2021

- ENGAGEMENT WEBSITE AND PROJECT KICK-OFF
 - » ON-SITE COMMUNITY ENGAGEMENT EVENTS
 - » ONLINE ENGAGEMENT TOOLS AVAILABLE

FEBRUARY 2022

• TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#1)

MAY 2022

• TECHNICAL ADVISORY AND DESIGN ADVISORY COMMITTEE MEETINGS (#2)

FEBRUARY - APRIL 2022

- VIRTUAL DROP-IN ENGAGEMENT SESSIONS
- PROJECT UPDATES WITH COMMUNITY MEMBERS

JUNE 2022

PUBLIC INFORMATION SESSION

JULY/AUGUST 2022

FOCUSED ENGAGEMENT

OCTOBER 27, 2022

- · COMMUNITY OPEN HOUSE!
- RELEASE 60% DOCUMENT DRAFT

NOVEMBER 2022

• PUBLIC COMMENT PERIOD - 30 DAYS

DECEMBER 2022 - JANUARY 2023

- DOCUMENT REVISIONS
- METROPOLITAN PARKS AND OPEN SPACE COMMISSION (MPOSC) COUNCIL INFORMATION & CONSULTATION

FEBRUARY 2023

- FEBRUARY 1 RELEASE 90% DOCUMENT DRAFT
- FEBRUARY 1-28 PUBLIC COMMENT PERIOD 28 DAYS

MARCH 2023

- DOCUMENT REVISIONS & FINAL REGIONAL TRAIL PLAN
- PARKS AND RECREATION COMMISSION PUBLIC HEARING
- → TRANSPORTATION COMMITTEE

APRIL 2023

- PARKS AND RECREATION COMMISSION PUBLIC HEARING
- TRANSPORTATION COMMITTEE
- SAINT PAUL CITY COUNCIL REVIEW

JUNE 2023

METROPOLITAN COUNCIL: REVIEW AND APPROVAL

FUTURE

• IF APPROVED, WORK TOWARDS IMPLEMENTATION